3 - Zgłoszenie zamówienia (Marzec 2023)   ⓘ   + NEW TASK ✓

COMPLETE 51 TASKS	ASSIGNEE	DUE DATE	PRIORITY
Add warehouse_id to User =	PB	Mar 2	⚑
TooManyRequests error	SS	Mar 4	⚑
Manage users screen	SS	Mar 4	⚑
Manage users endpoints	PB	Mar 4	⚑
Warehouses controller endpoint	PB	Mar 18	⚑
Notifications table =	PB	Mar 11	⚑
My notifications endpoint =	PB	Mar 11	⚑
Pick up donation endpoints	PB	Mar 11	⚑
Sonar analysis, api quality (waiting in PR) =	MP	📅	⚑
Stocks table =	PB	Mar 18	⚑
OrderNameBuilder =	MP	Mar 25	⚑
IncludeToStock job =	PB	Mar 18	⚑
Stocks endpoint =	PB	Mar 18	⚑
include to stock scheduled	MP	📅	⚑
Order, delivery tables =	PB	Mar 25	⚑
Request help endpoints =	PB	Mar 31	⚑
DeliveryNameBuilder =	MP	Mar 25	⚑
UserAddresses table = `backend`	PB	Mar 25	⚑
PWA + notifications `frontend`	SS	Mar 11	⚑
Show notifications in right upper corner `frontend`	SS	Mar 11	⚑
Stocks screen `frontend`	SS	Mar 11	⚑
Pick up donation screen `frontend`	SS	Mar 18	⚑
Work screen `frontend`	SS	Mar 18	⚑
Add email to manage users	SS	📅	⚑
Request help screen `frontend`	SS	Mar 26	⚑
Thesis - "Wizja konstrukcyjna" chapter `docs`	MP	Mar 15	⚑
Create order screen `frontend`	SS	Mar 19	⚑
Add sprint 2 chapter to thesis `docs`	MP	Mar 15	⚑
Thesis - Sprint 1 chapter `docs`	MP	Mar 15	⚑
Fix @ comments in thesis	SS	Mar 18	⚑

SS

PB

SS

Application not work when notifications are off bugfix frontend	SS	Mar 18	⚑
Create order endpoints = backend	PB	Mar 16	⚑
Order screen frontend	SS	Mar 22	⚑

🟩 Orders endpoints `backend`	PB	Mar 20	⚐
🟩 Fix @ comments in thesis `docs`	PB	Mar 18	⚐
🟩 Review of UpdateUserId / UpdatedAt `backend` `refactor`	PB	Mar 24	⚐
🟩 Test directories name convention `backend` `refactor`	PB	Mar 24	⚐
🟩 Return stocks for user warehouse only `backend` `bugfix` `frontend`	PB	Mar 29	⚐
🟩 Fix web push error on MS Edge	SS	📅	⚐
🟩 CreateDeliveryJob `backend`	SS	Mar 24	⚐
🟩 Fix frontend visual glitch on Create Order when no addreeses `frontend`	SS	📅	⚐
🟩 Add map marker in "Order details" map (currently empty map) `frontend`	SS	📅	⚐
🟩 Create plan for sprint 4 `docs`	SS	Mar 25	⚐
🟩 Create presentation `docs`	MP	Mar 19	⚐
🟩 Spoleczne aspekty projektu `docs`	MP	Mar 18	⚐
🟩 Fix Opis Problemu `docs`	MP	Mar 19	⚐
🟩 Schedule CreateDeliveries job `backend` `infra`	MP	📅	⚐
🟩 Add RichPicture `docs`	MP	Mar 19	⚐
🟩 Add notification for somebody on new order `backend`	PB	Mar 29	⚐
▶ 🟩 Thesis - "Analiza" chapter 🔗 1 `docs`	MP	Mar 31	⚐
🟩 Add integration tests to thesis `docs`	PB	Mar 29	⚐

4 - Dostawca (Kwiecień 2023) ⓘ + NEW TASK

COMPLETE — 30 TASKS

Task	Assignee	Due Date	Difficulty
Stocks warehouse name info [frontend]	SS	Mar 19	❗❕❕
Rename Order project [backend]	SS	Mar 19	❗❕❕
Create score info tip [frontend]	SS	Mar 19	❗❕❕
Deliveries screen [frontend]	SS	Mar 19	❗❗❕
Delivery screen [frontend]	SS	Mar 19	❗❕❕
Collect delivery functionality in order screen + show code [frontend]	SS	Mar 19	❗❗❕
Nicer loading screen [frontend]	SS	Mar 19	❗❕❕
Add mock endpoints for deliveries/orders [backend]	SS	Mar 19	❗❕❕
README.MD ↗ screenshots [docs]	SS	Mar 19	❗❕❕
Schedule RecalcOrdersPercentageJob [infra]	MP	🗓	❗❕❕
Fill all @Pawel in thesis	PB	Mar 29	❗❕❕
Fill all @Sandro in thesis	SS	Mar 29	❗❕❕
Format thesis according to requirments	PB	Apr 7	❕❕❕
Warehouse name endpoints [backend]	PB	Apr 7	❗❕❕
Delivery table changes [backend]	PB	Apr 7	❗❕❕
RecalcOrdersPercentageJob [backend]	PB	Apr 15	❗❗❗
Cache problems [frontend] [infra]	MP	Apr 8	❗❗❕
FR002 in DE and DE001 not exist [backend] [bugfix]	SS	Apr 30	❗❕❕
Update fields in postlogin (ex. EmailVerified) [backend]	SS	Apr 29	❗❕❕
CreateDeliveriesJob adjustments [backend]	PB	Apr 15	❗❗❕
Orders endpoints [backend]	SS	Apr 22	❗❕❕
Deliveries endpoints [backend]	PB	Apr 22	❗❗❕
Mrs Anna comments (prezka) [docs]	MP	Apr 30	❗❗❕

🟩 Mrs Marta comments (inzynierka) ☰ `docs`	MP	Apr 8	❗❗❗
🟩 Thesis - Analiza - Diagramy architektury	SS MP	Apr 30	❗❗❗
🟩 Add defensive stuff to ProductSeeder (Helmet ...) `backend`	SS	Apr 30	❗❗❗
🟩 Fix font in table of contents	PB	Apr 30	❗❗❗
🟩 After promotor sugesstions fixes	MP	Apr 30	❗❗❗
🟩 Add sprint 3 chapter to thesis `docs`	MP	Apr 30	❗❗❗
🟩 Add sprint 4 chapter to thesis `docs`	MP	Apr 30	❗❗❗

5 - Dostawca v2 (Maj 2023)   ⓘ   + NEW TASK   ✓

COMPLETE 28 TASKS	ASSIGNEE	DUE DATE	PRIORITY
Duplicated roles on postlogin	SS	Apr 30	⚐
Flush cache on logout (frontend)	SS	Apr 30	⚐
Remove weird screeenshot (page 113)	SS	Apr 29	⚐
E2E patches pack 1	SS	📅	⚐
Available deliveries - frontend frontend	SS	Apr 27	⚐
E2E patches pack 2 (after meeting)	SS	Apr 27	⚐
Current delivery - frontend frontend	SS	Apr 27	⚐
Fix postlogin error on new email user	SS	Apr 30	⚐
Available deliveries - backend backend	PB	May 3	⚐
Current delivery - backend backend	PB	May 3	⚐
Get warehouse deliveries count (number in navigation panel) ═ backend	PB	May 3	⚐
Extra notifications for users ═ backend	PB	May 3	⚐
Service pack 2 ═	SS	📅	⚐
Filter deliveries from deliverer warehouse only	SS	May 7	⚐
Manual E2E tests (+regression) ═ tests	MP	Apr 30	⚐
Łączny nakład pracy chapter	MP	Apr 30	⚐
Redesign tests table	PB	Apr 30	⚐
Create auth db schema diagram 📎	SS	Apr 29	⚐
Add sprint 5 chapter to thesis docs	MP	📅	⚐
Bibliografia docs	MP	📅	⚐
Slownik pojec docs	MP	📅	⚐
Testy systemowe docs	MP	📅	⚐
Prezentacja koncowych produktow docs	MP	📅	⚐
Komercjalizacja inz docs	MP	Apr 30	⚐
Review "Diagramy użycia"	MP	Apr 30	⚐
Wklad wlasny docs	PB SS MP	📅	⚐
Zalaczniki docs	MP	📅	⚐
Inżynierka Final Touches 📎	PB MP SS	📅	⚐

WON'T BE DONE 5 TASKS	ASSIGNEE	DUE DATE	PRIORITY

■	Add private access to db `infra` `temat_do_olania`	MP	📅	⚑
■	Change bootstraped photos `frontend` `temat_do_olania`	SS	📅	⚑
■	Verify user document with usage of external service/GCP IAP `infra`	MP	📅	⚑
■	TidyUp refactoring `backend`	PB	📅	⚑
■	Review jobs scheduling in GCP (decrease time) `infra`	MP	📅	⚑

1 - Start (Styczeń 2023) ⓘ + NEW TASK

✓ HIDE CLOSED

COMPLETE 27 TASKS	ASSIGNEE	DUE DATE	⊕
🟩 Initial Terraform files ═ `infra`	MP	📅	
🟩 Create Dockerfiles ═ `docker` `infra`	MP	11/5/22	
🟩 Add integration tests functionality `backend`	SS	11/21/22	
🟩 Basic frontend UI `frontend`	SS	11/26/22	
🟩 Add app layout in frontend `frontend`	SS	📅	
🟩 Run app in Cloud ═ `docker` `infra`	MP	12/3/22	
🟩 Create login system `backend`	PB SS	12/11/22	
🟩 Rename AuthModule to AuthService ═ `backend`	PB	12/11/22	
🟩 Landing page `frontend`	SS	12/31/22	
🟩 App layout adjustments `frontend`	SS	Jan 7	
🟩 Fix json reference loop in PostLoginAction `backend`	SS	12/31/22	
🟩 Adjust application to consume database credentials from env variables if set ═	SS	12/31/22	
🟩 Allow swagger to be run on prod ═	SS	12/31/22	
🟩 Configurations files for cloud ═ `infra`	MP	Jan 6	
🟩 Add architexture design in SWS `docs`	SS	Jan 8	
🟩 Debug.WriteLine to ILogger<> `backend`	SS	📅	
🟩 Change landing page texts `frontend`	SS	Jan 13	
🟩 Prepare initial docs ═ `docs`	MP	Jan 21	
🟩 Add required check for CICD ═ `infra`	MP	12/31/22	
🟩 No possibility to complete PR 📎 `infra`	MP	Jan 28	
🟩 Change db password	MP	12/31/22	
🟩 Add CI ═ `infra`	MP	Jan 6	
🟩 Add static code analysis on pull request (with check better/worse)	MP	Jan 21	

▪ Unit tests (no db)	backend	SS	Jan 28
▪ Donate form	frontend	SS	Jan 29
▪ User settings	backend	PB	Feb 4
▪ Add SonarQube coverage	infra	MP	Feb 8

2 - Darczyńca (Luty 2023) ⓘ + NEW TASK ✓

COMPLETE 41 TASKS	ASSIGNEE	DUE DATE	PRIORITY
▪ Addresses table			
▪ Add FluentValidation			
▪ Add validation to donate form			
▪ Create donate summary screen			
▪ Fix SonarCloud exclusions			
▪ Add API lint checker			
▪ Create DonateService project			
▪ Authorization refactor backend	SS	📅	⚑
▪ Change schema for all auth tables ≡ backend	PB	Feb 11	⚑
▪ Small cleanup ≡ backend	PB	Feb 11	⚑
▪ Add role in postlogin ≡ backend	PB	Feb 11	⚑
▪ Hello.html frontend	MP	📅	⚑
▪ Countries table ≡ backend	PB	📅	⚑
▪ Worker scheduling backend	SS	📅	⚑
▪ Warehouses table backend	MP	📅	⚑
▪ SonarCloud for frontend frontend	MP	📅	⚑
▪ Add worker to gcp ≡ 📎 infra	MP	📅	⚑
▪ Create my donations list screen frontend	SS	📅	⚑
▪ Products table backend	MP	📅	⚑
▪ Job: Set expired donations ≡ backend	SS	Feb 18	⚑
▪ StreetFullNameBuilderService ≡ backend	SS	Feb 17	⚑
▪ Donations+Donation table ≡ backend	MP	Feb 14	⚑
▪ DonateNameBuilderService ≡ backend	PB	Feb 19	⚑
▪ Extend Auth0ValidationService ≡ backend	SS	📅	⚑
▪ Handle app, validator exceptions and throw proper status code ≡ backend frontend	SS	📅	⚑
▪ Catch backend errors ≡ frontend	SS	Feb 28	⚑
▪ Create user settings screen frontend	SS	Feb 18	⚑
▪ Create my donation screen frontend	SS	Feb 25	⚑
▪ Show score of donor frontend	SS	Feb 28	⚑
▪ Configuration refactor backend	SS	📅	⚑

🟢 RoleService ≡ **backend**	PB	Feb 25	⚑
🟢 Donate form endpoints ≡ **backend**	PB	Feb 25	⚑
🟢 My donations endpoints **backend**	PB	Feb 25	⚑
🟢 Create plan for sprint 3 ≡ **docs**	SS	Feb 28	⚑
🟢 Frontend bug - DonationName **frontend**	SS	📅	⚑
🟢 Fix environment variables during deploy ≡ **infra**	MP	📅	⚑
🟢 Thesis - "Wstęp" chapter **docs**	MP	Feb 18	⚑
🟢 Thesis - "Plan realizacji projektu" chapter **docs**	MP	📅	⚑
🟢 Thesis - "Przedstawienie problemu" chapter **docs**	MP	Feb 18	⚑
🟢 Sprint 3, sprint 4 - description **docs**	SS	📅	⚑
🟢 Thesis - "ingoodhands" chapter **docs**	MP	Feb 21	⚑